
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:19 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 125 Date: 03-Aug-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 329

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 125 Date: 03-Aug-2010 Tuesday

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

CCO 151 Activities: Ringer Crane Mobilisation and Demobilisation for Hinge K
·ABF continues to assemble one of the ringer cranes (red color).
·Today ABF set it at its final location and locked the tracks in position.
·ABF was having some problems with it and worked on it all day. Following people worked:
·1Aaron KentF/M
·2Bill AlgerOperator
·3Enrique RoblesI/W
·4James BenningroveI/W
·5John GreenOperator
·6Chris RaynesOperator
·7Gene PrattOperator
·8Scott RossOperator
·ABF mentioned that the following people worked on Pier 7 for this
·1James Sturgeon
·2Matt Chamberlain
·3Rigoverto Garcia
·4Ethan Kent
·5Bob Russell

W2 Foundation Well Cover Slabs (Item 38):

oABF has 2 laborers working as follows at the E-Line as follows:
oSalvador VillalobosLabor
oWeb La LuoLabor
oThe ABF labor is instaling the 13 mm thick Polystyrene sheets on top of the retaining wall for the E-Line
Foundation Wall as shown on drawing 452R01 of 1204, Section F-F.

oThe CONCO people has a crew of 3 today as follows:
§Gary PeneCarpenter
§Salvador GldonaCarpenter
§Jasmin GornjacCarpenter
oThe CONCO people continues the form work for W-Line Longidudinal Block out on the west face of W2.

oCuring of the concrete of the cover slabs continues. There is no activity there.

PT Blockout Pour Rebar Activities (Item 48):
·There was no activity for this item today.

·Pier 7 Activities
·ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
·The Shear Leg Crane was at Pier 7.
·Lifting Frame is at Pier 7 and was attached to Shear Leg Crane.

Activities at Site (Item 56):

·OBG Installation: Lift 6-W Activities
·ABF did not work on this today.

·OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E

049 0-000-000.049
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 125 Date: 03-Aug-2010 Tuesday

·ABF continues with welding and bolting activities all over.

·The Lifting Frame
·The Lifting Frame was attached to Shear Leg Crane.

·Shear Leg Crane Activities:
·The Shear Leg Crane was not used today.

·Miscellaneous Activities
·Attended Staff Meeting at 9:30 AM.
·Paul, Jason, Marcos, Sebastian, Lalit, Tai-Lin, David Bradd, Matt and Thanh le attended.
·Lifts 7-8 to arrive on 8/16/10.
·ABF to start painting at OBG splices.
·There are some RFIs from team china and Karen will coordinate.
·Bike Path bolting testing can be done by David Bradd as well.
·Lalit and Matt had a meeting with Jim Davidson of ABF in late afternoon.
·Discussed with Jim Davidson RFI2189 and CMC RFI.
·Jim mentioned that ABF will pour W-Line Longitudinal Tendon Block out tomorrow 8/4/10 starting at non
time.
·Jim mentioned that ABF will start lifting cover slabs for E-Line foundation well tomorrow 8/4/10. I asked
Jim if they plan to glue the Polystyrene pad under the concrete slabs, because there are some loose &
small pieces. He said no in general but will take a look at the small pieces and replace these with full size
ones..
·Philip is on vacation this week.

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 125 Date: 03-Aug-2010 Tuesday

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 125 Date: 03-Aug-2010 Tuesday

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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